STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:EIGIZ01%  Pagaldt
TO: Tony Anziano, Program Manager / FILE: EA 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#: 378 | SUPPLEMENT# ( | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $20,178,714.79
COST:  $120,000.00 INCREASE V| DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $000 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Security Gates and Signs

PROJECT DESCRIPTION:

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s) DEF Day(s)

Time Adj. This Change: TIms Adjustmens:

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCQO(s): (including this change)

39

THIS CHANGE ORDER PROVIDES FOR:

Remove existing security gates and install State furnished security gates on the SAS main cable. Furnish and install
hardware for the cable security gates. Furnish and install “No Trespassing” and “Danger High Voltage” signs at the service
platforms, tower elevation 13 M control room door exterior, tower elevation 53 M south gate, and Pier W2 column base.

Furnish additional signs as directed. Repair damaged paint.

The cable access gates are not high enough to prevent trespassers from climbing over them and proceeding up the cable.
Modified gates were fabricated under a different contract, which are larger than the existing gates and similar to gates

installed on the Golden Gate and Carquinez Bridges. This change order will install the new security gates. Hardware will also
be furnished for the security gates since the State furnished gates did not include bolts, hinges, spare shims, or cable clamps.

Signs will also be installed on service platforms and around the elevator to deter trespassing and warn about voltage dangers
in the area. The Department has also requested additional signs for maintenance use.

The total cost of this change order is $120,000.00 force account, which can be financed from the contingency fund. A detailed
cost estimate is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commeénsurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Bill Zanetich (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 5/12/14 THIS REQUEST TOTAL TO DATE
- : - - ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 5/12/14 ERREE ABBGLNT $120,000.00 $120.000.00
Project Engineer: District Design, Jing Chen Date 5/12/14 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
S it TOTAL $120,000.00 $120,000.00
FEDERAL PARTICIPATION

Environmental: Date
oth — H i | Dat D PARTICIPATING [:] PARTICIPATING IN PART NCNE

B (sperly) K Rich Foley ate SM314 | 7] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): i i i B

B (specity) Struct Maint, Bill Zanetich, P.E Date 5/16/% FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: [ Date

/\}{ v|4 A
el e I
& I

ADA Notice: For individuals with sensary disabiities, this document is available in alternate formats. For information call: {916) 654-6410 or TDD (916) 654-38B0 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



